



Opening Doors for Student Success!

Mendocino College Bond Implementation Planning Committee - February 11, 2009

Renovation for Instructional and Student Service Expansion – Room 740

The remodel and upgrade of the Ukiah campus is continuing! A new classroom for the business department has been created in the Lowery Library Building. Room 740 is now hosting classes. There is also additional office space behind the classroom for faculty and staff.



program, service, or activity accessible to people with disabilities. All findings have been placed into one of three phases. Phase I findings will be completed as soon as possible, Phase II findings are to be completed by 9/01/09, and Phase III findings anticipate a completion date of 9/01/10.

“YOU ARE HERE” Signs

Find your new classes easily. Each of the six “You Are Here” signs that are placed across the campus has been updated to include easy to follow directions to class-rooms and services available at the Ukiah campus.



Media/Computer Graphics Lab – Room 1170

A portion of the East Faculty Block in MacMillan Hall has been transformed into a new Graphics/Computer Lab. Room 1170 is located on the Eastern portion of “the block”. The final touches to make the Computer/Graphics Lab student-ready will be in place by the middle of February and it will be ready for classes at that time.



Modernize Vocational Program Facilities and Equipment

In an effort to reduce noise and encourage “quite time” in the Child Development Center, acoustical tiles have been added to the ceilings of two of the classrooms. Instructors and kids agree that it’s now easier to concentrate on their work and enjoy nap time.

Flooring Replacement

During the Winter Break, new carpeting was installed in the Instruction Office/ Macmillan Hall, CVPA hallways, Room 5380, the Voice Room and the Conference Room. The flooring in the Center Theatre will be replaced during the first part of February.



Final decisions will be made in consideration of flooring replacement in the PE hallways in the upcoming weeks.

Library Learning Resource Center

The decision by the State to not place the educational facilities bond measure on the November 2008 ballot has resulted in the decision by the Board of Trustees, after considerable discussion and feedback from the campus community, to move forward with this project without waiting for matching funds.

Disabled Access Improvements

The ADA Compliance Planning Committee has compiled a Transition Plan that identifies all structural changes to the existing facilities that are necessary in order to make a

Preliminary and Schematic design phases have been completed and presented to the Board of Trustees for review. A cost estimate has concluded the project is within project budget. The Design Development phase has begun and user-group committees are continuing to work on project details.