








PROJECTS COMPLETED A B C D E F G H I J K

Line 
No.

Project 
No. Project Name

Original Project 
Bond Budget

Original Match 
Estimates

Total Original 
Project Budget

Current Bond 
Project Budget

Current Match 
Estimates

Total Current 
Project Budget

06/07 
Expenditures

07/08 
Expenditures 

YTD
Total 

Expenditures
Encumbrances 

YTD Balance Comments
Line 
No.

1 71711 Re-roof Court Center Buildings 77,850$           77,850$            75,036$             75,036$           75,036$            -$                   75,036$         -$                   1
2 71712 Re-roof Agriculture Headhouse 60,000$           60,000$            59,441$             -$                    59,441$           -$                      59,441$         59,441$         -$                     -$                   2
3 71713 Re-roof Center for Visual and Performing Arts 650,000$         650,000$          333,010$           -$                    333,010$         331$                 332,679$       333,010$       -$                     -$                   3
4 71714 Re-roof Child Care Center 70,000$           70,000$            45,624$             -$                    45,624$           14,723$            30,901$         45,624$         -$                     -$                   4
5 71715 Re-roof Physical Education Building 600,000$         600,000$          454,327$           -$                    454,327$         -$                      452,827$       452,827$       1,500$             -$                   5
6 71716 Re-roof Voc/Tech Building 200,000$         200,000$          199,607$           -$                    199,607$         136,874$          62,733$         199,607$       -$                     -$                   6
7 Subtotal 1,657,850$      -$                   1,657,850$       1,167,045$        -$                    1,167,045$      226,964$          938,582$       1,165,545$    1,500$             -$                   7

8 PROJECTS IN PROGRESS 8

9 No. Project Name
Original Project 
Bond Budget

Original Match 
Estimates

Total Original 
Project Budget

Current Bond 
Project Budget

Current Match 
Estimates

Total Current 
Project Budget

06/07 
Expenditures

07/08 
Expenditures 

YTD
Total 

Expenditures
Encumbrances 

YTD Balance Comments 9
10 71701 Disabled Access Improvements 500,000$         500,000$          500,000$           -$                    500,000$         -$                      979$              979 -$                     499,021$       10
11 71703 Flooring Replacement 400,000$         400,000$          400,000$           -$                    400,000$         -$                      53,553$         53,553 3,338$             343,110$       11
12 71704 HVAC Upgrades and Additions 337,500$         112,500$        450,000$          337,500$           112,500$        450,000$         377$                 234,239$       234,616 4,728$             210,656$       PG&E Matching Funds 12
13 71707 Renovation for Instructional & Student Service Expansion 300,000$         300,000$          500,000$           -$                    500,000$         7,622$              296,253$       303,875$       23,074$           173,051$       13
14 71708 Replace Instructional Equipment 450,000$         450,000$          450,000$           -$                    450,000$         -$                      47,302$         47,302 147,358$         255,340$       14
15 71710 Technology Upgrades in Classrooms 400,000$         400,000$          400,000$           -$                    400,000$         -$                      35,739$         35,739 124,078$         240,183$       15
16 71718 Athletic Field Improvements and Renovation 600,000$         600,000$          980,000$           -$                    980,000$         -$                      1,200$           1,200 -$                     978,800$       Includes Project 71723 16
17 71719 Library/Learning Resource Center 7,500,000$      7,500,000$     15,000,000$     18,000,000$      14,000,000$   32,000,000$    152,179$          335,037$       487,216$       457,712$         31,055,072$  State/URDA Matching Funds 17
18 71720 Student Center Cafeteria (renovate current Library Bldg.) 4,000,000$      4,000,000$       4,000,000$        -$                    4,000,000$      -$                      -$                   -$                   36,000$           3,964,000$    18
19 71721 Maintenance/Warehouse 1,500,000$      1,500,000$     3,000,000$       3,000,000$        -$                    3,000,000$      -$                      61,331$         61,331$         287,274$         2,651,395$     19
20 71724 Modernize Vocational Program Facilities and Equipment 530,000$         530,000$          530,000$           -$                    530,000$         -$                      1,000$           1,000$           9,000$             520,000$       20
21 71727 Enterprise Resource Planning and Network Upgrade 6,000,000$      6,000,000$       6,000,000$        -$                    6,000,000$      186,320$          2,097,706$    2,284,026$    641,540$         3,074,435$    21
22 71730 Lake County Center 15,000,000$    15,000,000$     7,500,000$        7,500,000$     15,000,000$    -$                      35,367$         35,367$         62,211$           14,902,421$  State/RDA Matching Funds 22
23 71731 Willits/North County Center 8,000,000$      8,000,000$       4,000,000$        4,000,000$     8,000,000$      1,452$           1,452$           -$                     7,998,548$    State/RDA Matching Funds 23
24 71732 Bond Project Management -$                     -$                      3,000,000$        -$                    3,000,000$      14,890$            227,782$       242,672$       107,565$         2,649,763$    24
25 Subtotal 45,517,500$    9,112,500$     54,630,000$     49,597,500$      25,612,500$   75,210,000$    361,387$          3,428,941$    3,790,328$    1,903,877$      69,515,795$  25

26 PROJECTS PENDING 26

27 No. Project Name
Original Project 
Bond Budget

Original Match 
Estimates

Total Original 
Project Budget

Current Bond 
Project Budget

Current Match 
Estimates

Total Current 
Project Budget

06/07 
Expenditures

07/08 
Expenditures 

YTD
Total 

Expenditures
Encumbrances 

YTD Balance Comments 27
28 71700 Campus Lighting 135,000$         45,000$          180,000$          135,000$           45,000$          180,000$         -$                      -$                   -$                   -$                     180,000$       PG&E Matching Funds 28
29 71705 Other Campus Infrastructure 1,000,000$      1,000,000$       1,000,000$        -$                    1,000,000$      -$                      -$                   -$                   -$                     1,000,000$    29
30 71706 Point Arena Field Station 1,000,000$      1,000,000$       1,000,000$        -$                    1,000,000$      -$                      -$                   -$                   -$                     1,000,000$    30
31 71709 Solar Technology - Energy Generation 3,750,000$      1,250,000$     5,000,000$       3,750,000$        1,250,000$     5,000,000$      -$                      -$                   -$                   -$                     5,000,000$    PG&E Matching Funds 31
32 71717 Allied Health/Nursing Facility 6,000,000$      6,000,000$       6,000,000$        -$                    6,000,000$      -$                      -$                   -$                   -$                     6,000,000$    32
33 71722 Media/Computer Graphics Lab 100,000$         100,000$          100,000$           -$                    100,000$         -$                      -$                   -$                   -$                     100,000$       33
34 71723 Soccer Field 380,000$         380,000$          -$                       -$                    -$                    -$                      -$                   -$                   -$                     -$                   Combined into Project 71718 34
35 71725 Scheduled Maintenance Funds for New Buildings 3,000,000$      3,000,000$       3,000,000$        -$                    3,000,000$      -$                      -$                   -$                   -$                     3,000,000$    35
36 71728 Distance Education Technology 400,000$         400,000$          400,000$           -$                    400,000$         -$                      -$                   -$                   -$                     400,000$       36
37 71729 Parking Lot Expansion and Upgrades 1,000,000$      1,000,000$       1,000,000$        -$                    1,000,000$      -$                      -$                   -$                   -$                     1,000,000$    37
38 Subtotal 16,765,000$    1,295,000$     18,060,000$     16,385,000$      1,295,000$     17,680,000$    -$                      -$                   -$                   -$                     17,680,000$  38
39 39
40 Project Totals 63,940,350$    10,407,500$   74,347,850$     67,149,545$      26,907,500$   94,057,045$    588,351$          4,367,522$    4,955,873$    1,905,377$      87,195,795$  40
41 41
42 Unallocated Program Reserve 3,559,650$      3,559,650$       3,350,455$        3,350,455$      3,350,455$    42
43 43
44 Program Total 67,500,000$    10,407,500$   77,907,500$     70,500,000$     26,907,500$  97,407,500$   588,351$         4,367,522$   4,955,873$    1,905,377$      90,546,250$ 44
45 45
46 Other Program Revenues 3,000,000$       441,831$         1,083,559$   1,525,390$    1,474,610$   Interest Income 46
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Measure W Bond Program
Quarterly Status Report

July 2008

#71701  Disabled Access Improvements

Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $500,000 $500,000 $0 $0 $500,000

07/08 Expenditures through 5/31/08
Object Description

6270 Building: Fixed Furnishings $979 $0
2007/08 YTD Expenditures $979 $0

Total Project Cost $500,000 $500,000 $979 $0 $499,021
% Expended 0.20%

Progress Statistics
Current Phase:  Planning and Implementation Type of Project: 
Phase % Complete:  0.2%
Schedule Status:  On schedule

Schedule
Start Preliminary Plans      April 2008 Advertise for Bids July 2008
Develop Project Specifications June 2008 Award Construction Contract August 2008

Complete Project January 2009

Current Project Status
This project includes the items identified in the ADA Compliance Assessment and Implementation Plan that was prepared by the District 
in compliance with the Americans with Disabilities Act. Some of the more critical improvements were completed several years ago. A 
project planning committee has met to review all remaining projects and prioritize and plan for implementation. The District's architect, 
TLCD Architecture, will work with the planning staff to develop required plans and specifications for implementation.

Facility and equipment improvements for 
students and employees with disabilities.
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Measure W Bond Program
Quarterly Status Report

July 2008

#71703 Flooring Replacement

Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $400,000 $400,000 $0 $0 $400,000

07/08 Expenditures through 5/31/08
Object Description

6290 Building Improvement: Other $45,088 $3,338
6410 Equipment $8,465 $0

2007/08 YTD Expenditures $53,553 $3,338

Total Project Cost $400,000 $400,000 $53,553 $3,338 $343,110
% Expended 13.39%

Progress Statistics
Current Phase: Planning and implementation Type of Project:  Flooring replacement
Phase % Complete:  13% Gross Sq. Ft. (Building): 50,000 sq. ft.
Schedule Status:  Integrating with individual project schedules

Schedule
Prepare plans and specifications On-going Award Contract On-going
Advertise for bid On-going Begin Construction On-going
Open bids On-going Complete Project On-going

Current Project Status
Floor replacements within MacMillan Hall and other buildings on campus will be scheduled to coincide with specific area renovation 
projects and to minimize disruption to class schedules. A plan for the replacement of the flooring in the fitness lab and weight room has 
been approved and will be completed during the summer 2008 break. Flooring replacement for the Fine Arts building is currently in the 
planning stages.
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Measure W Bond Program
Quarterly Status Report

July 2008

#71704  HVAC Upgrades and Additions

Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $450,000 $450,000 $377 $0 $449,623

07/08 Expenditures through 5/31/08
Object Description

5610 Equipment Rental $23,228 $0
5690 Contracted Services $15,627 $0
6210 Building: Contractor $0 $4,728
6280 Building: Service Systems $45,434 $0
6290 Building Improvement: Other $144,431 $0
6420 Equipment (Replacement) $5,519 $0

2007/08 YTD Expenditures $234,239 $4,728

Total Project Cost $450,000 $450,000 $234,616 $4,728 $210,656
Less projected match ($112,500)

Total Project Cost After Match $337,500
% Expended 52.14%

Progress Statistics
Current Phase:  Phase II Planning Type of Project:  HVAC
Phase % Complete:  52% Gross Sq. Ft. (Building):  N/A
Schedule Status:  On schedule

Schedule
Enter contract with service provider June 2008 Award Contract September 2008
Complete Design Phase August 2008 Begin Implementation October 2008

Project Completion December 2009

Current Project Status
A condition assessment has been done by an energy consultant in order to develop a comprehensive plan for the upgrade of all systems 
to current technologies in order to achieve maximum efficiency and cost savings. Some costs may be shifted from the bond project to 
funding that will pay the cost of improvements out of energy savings.
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Measure W Bond Program
Quarterly Status Report

July 2008

#71707  Renovation for Instructional & Student Services Expansion

Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $300,000 $500,000 $7,622 $0 $492,378

07/08 Expenditures through 5/31/08
Object Description

4510 Other: Supplies $5,078 $18
5610 Equipment Rental $496 $438
6210 Building: Contractor $252,923 $12,813
6220 Building: Architect Fees $45 $5,378
6270 Building: Fixed Furnishings $30,745 $0
6290 Building Improvement: Other $6,966 $4,427

2007/08 YTD Expenditures $296,253 $23,074 $173,051

Total Project Cost $300,000 $500,000 $303,875 $23,074 $173,051
% Expended 60.78%

Progress Statistics
Current Phase:  Phase I Construction, Phase II Planning Type of Project: Remodel  
Phase % Complete: 66% Gross Sq. Ft. (Building): Phase I -  4200 sq. ft.
Schedule Status:  On-schedule                                        Phase II - 3115 sq. ft.

Schedule
Phase II plans and specifications August 2008 Award Phase II Contracts September 2008
Advertise for bid August 2008 Begin Construction September 2008
Open bids September 2008 Complete Project June 2009

Current Project Status

                                  
  Counseling Center Remodel 
      Completed - June 2008

Contracts for three separate Phase I projects were awarded to Ukiah Construction on August 31, 2007. All three of these projects are now 
complete. Phase II planning for the renovation of the East Faculty office area and room 740 in the Lowery Building is currently in process.
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Measure W Bond Program
Quarterly Status Report

July 2008

#71708  Replace Instructional Equipment

Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $450,000 $450,000 $0 $0 $450,000

07/08 Expenditures through 5/31/08
Object Description

4310 Instructional Supplies $47,042 $0
5620 Equipment Repair $260 $240
6410 Equipment $0 $147,118

2007/08 YTD Expenditures $47,302 $147,358

Total Project Cost $450,000 $450,000 $47,302 $147,358 $255,340
% Expended 10.51%

Progress Statistics
Current Phase:  Planning and Implementation Type of Project:  Equipment
Phase % Complete:  11% Gross Sq. Ft. (Building):  N/A
Schedule Status:  On schedule

Schedule
Identify Needs Ongoing Coordinate Bid Processes Ongoing
Prioritize Planned purchases Ongoing Award and Purchase Ongoing

Current Project Status

Proposed Fitness Lab/
Weight Room Upgrades

Plans have been developed to replace equipment in the fitness lab and weight room, upgrade the theatre lighting and sound systems, 
and update the recording studio.
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Measure W Bond Program
Quarterly Status Report

July 2008

#71710  Technology Upgrades in Classrooms

Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $450,000 $450,000 $0 $0 $450,000

07/08 Expenditures through 5/31/08
Object Description

4310 Instructional Supplies $951 $0
4510 Other Supplies $1,060 $781
6410 Equipment $33,727 $123,297

2007/08 YTD Expenditures $35,739 $124,078

Total Project Cost $450,000 $450,000 $35,739 $124,078 $290,183
% Expended 7.94%

Progress Statistics
Current Phase:  Ongoing Type of Project:  Equipment
Phase % Complete:  8% Gross Sq. Ft. (Building):  N/A
Schedule Status:  On schedule

Schedule
Identify Needs Ongoing Coordinate Bid Processes Ongoing
Prioritize Planned purchases Ongoing Award and Purchase Ongoing

Current Project Status
Many of the planned classroom technology upgrades were initiated during this reporting period. Planning continues for the upgrade of all 
classroom and lab facilities to state of the art technologies that are currently being utilized in colleges and universities throughout the 
country.

Projector

Smart Cart Lectern Interactive Pen Display

Video Server for Streaming Video

Dell Optiplex 755 Desktop
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Measure W Bond Program
Quarterly Status Report

July 2008

#71718  Athletic Field Improvements and Renovation

Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $980,000 $980,000 $0 $0 $980,000

07/08 Expenditures through 5/31/08
Object Description

6124 Site: Survey/Insp/Test Fees $1,200 $0
2007/08 YTD Expenditures $1,200 $0

Total Project Cost $980,000 $980,000 $1,200 $0 $978,800
% Expended 0.12%

Progress Statistics
Current Phase:  Planning Type of Project:  Field renovation
Phase % Complete:  0% Gross Sq. Ft. (Building): N/A
Schedule Status:  On schedule

Schedule
Prepare project specifications September 2008 Award Contract February 2009
Advertise for bid December 2008 Begin Construction April 2009
Open bids January 2009 Complete Project August 2009

Current Project Status

Baseball Outfield
Practice Field
Softball Outfield

A planning committee has met to develop plans for the improvement and renovation of the athletic fields. A consultant was retained to 
work with the committee. A plan has been presented and has been approved by the Bond Implementation Planning Committee that will 
combine the budgets for the Athletic Field Improvements and Renovation and the Soccer Field projects. By combining these project 
budgets, improvements can be made to the track field and drainage improvements can be implemented for the baseball and softball fields 
that will meet the needs of all physical education programs, including soccer, within the combined original budgets of these projects.
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Measure W Bond Program
Quarterly Status Report

July 2008

#71719  Library/Learning Resource Center

Original Budget
Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $15,000,000 $32,000,000 $152,179 $0 $31,847,821

07/08 Expenditures through 5/31/08
Object Description

5230 Travel Business $128 $0
6124 Site: Survey/Insp/Testing Fees $21,326 $4,674
6220 Building: Architect Fees $312,583 $453,038
6235 Building: Architect's Reimbursable Expenses $1,000 $0

2007/08 YTD Expenditures $335,037 $457,712

Total Project Cost $15,000,000 $32,000,000 $487,216 $457,712 $31,055,072
Less projected match ($14,000,000)

Total Project Cost After Match $18,000,000
% Expended 1.52%

Progress Statistics
Current Phase:  Preliminary Planning Type of Project:  New Construction
Phase % Complete:  2% Gross Sq. Ft.:  42,582 sq. ft. 
Schedule Status:  On schedule

Schedule
Start Preliminary Plans October 2007 Advertise for Bids February 2010
Start Design Development September 2008 Award Construction Contract April 2010
Complete Working Drawings November 2009 Advertise for Equipment January 2011
DSA Approval February 2010 Complete Project December 2011

Current Project Status
Preliminary design has been competed and project concepts have been presented to the Board of Trustees for review. A preliminary 
design cost estimate has been conducted and the project, as presented, is within the project budget. Schematic phase design has begun 
and user-group committees are continuing to work on project details. Decisions by the State Legislature regarding the timing of the 
Statewide General Obligation Bond Measure may impact the projected schedule for completion of this project.
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Measure W Bond Program
Quarterly Status Report

July 2008

#71720  Student Center Cafeteria (renovate current Library Building)

Original Budget
Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $4,000,000 $4,000,000 $0 $0 $4,000,000

07/08 Expenditures through 5/31/08
Object Description

6220 Architect Fees $0 $36,000
2007/08 YTD Expenditures $0 $36,000

Total Project Cost $4,000,000 $4,000,000 $0 $36,000 $3,964,000
% Expended 0.00%

Progress Statistics
Current Phase:  Schematic Design Type of Project:  Remodel
Phase % Complete:  0% Gross Sq. Ft.:   24,000 sq. ft.
Schedule Status:  On schedule

Schedule
Start Preliminary Plans October 2007 Advertise for Equipment Bids January 2012
Start Design Development March 2009 Advertise for Construction Bids February 2012
Complete Working Drawings March 2010 Award Construction Contract April 2012
DSA Approval November 2010 Complete Project December 2012

Current Project Status
Schematic phase planning for the renovation of the existing Library and Learning Center spaces in the Lowery Library building has begun. 
Initial meetings to establish the scope of the project and determine the stakeholders who will participate in the planning process have taken 
place. The project will include the renovation of this building to house the food services, student union, ASMC offices and bookstore. 
Additional upgrade and remodel of other areas within the Lowery Library building will be considered as a part of this planning process.
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Measure W Bond Program
Quarterly Status Report

July 2008

#71721  Maintenance/Warehouse

Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $3,000,000 $3,000,000 $0 $0 $3,000,000

07/08 Expenditures through 5/31/08
Object Description

5230 Travel Business $98 $0
6124 Site: Survey/Insp/Testing Fees $24,322 $16,178
6129 Site Improvement: Other $178 $0
6220 Building: Architect Fees $36,479 $255,351
6235 Building: Architect's Reimbursable Expenses $256 $744
6290 Building Improvement: Other $0 $15,000

2007/08 YTD Expenditures $61,331 $287,274

Total Project Cost $3,000,000 $3,000,000 $61,331 $287,274 $2,651,395
% Expended 2.04%

Progress Statistics
Current Phase:  Preliminary Planning Type of Project:  New Construction
Phase % Complete:  2% Gross Sq. Ft.:  12,600 sq. ft. 
Schedule Status:  On hold

Schedule
Start Preliminary Plans November 2007 Advertise for Bids March 2009
Start Design Development August 2008 Award Construction Contract May 2009
Complete Working Drawings February 2009 Complete Project December 2009

Current Project Status

Proposed Project Location On East Campus Site

Project details are continuing to be developed by the planning committee. A Preliminary Design project estimate has been conducted and 
is within the project budget. The project location is being reviewed to confirm the project is consistent with the overall campus long range 
master plan. The planning process is temporarily on hold while the project location is being confirmed.
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Measure W Bond Program
Quarterly Status Report

July 2008

#71724  Modernize Vocational Program Facilities and Equipment
Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $530,000 $530,000 $0 $0 $530,000

07/08 Expenditures through 5/31/08
Object Description

6220 Building: Architect Fees $1,000 $9,000
2007/08 YTD Expenditures $1,000 $9,000

Total Project Cost $530,000 $530,000 $1,000 $9,000 $520,000
% Expended 0.19%

Progress Statistics
Current Phase:  Planning Type of Project: Equipment and Facility Improvements
Phase % Complete:  0%
Schedule Status:  On schedule

Schedule
Start Preliminary Plans Ongoing Advertise for Bids Ongoing
Start Design Development Ongoing Award Construction Contract Ongoing
Complete Working Drawings Ongoing Complete Project Ongoing

Current Project Status
Planning for the upgrade of vocational programs has begun in conjunction with the updating of the District's Educational Master Plan. 
Meaux Architecture Group has been retained for the planning of a roof addition over the raku yard of the Ceramics program, which will 
allow for all weather utilization of this space.

Ceramics Raku/Kiln Area 
Roof Plan

VOC TECH BUILDING
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Measure W Bond Program
Quarterly Status Report

July 2008

#71727  Enterprise Resource Planning and Network Upgrade

Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $6,000,000 $6,000,000 $186,320 $0 $5,813,680

07/08 Expenditures through 5/31/08
Object Description

4318 Computer Software $675,153 $27,583
4510 Other Supplies $5,446 $408
5230 Travel Business $274 $0
5240 Travel Prof. Dev. $15,645 $0
5620 Equipment Repair $580,909 $0
5640 Computer Services $42,613 $0
5650 Lease/Rental-Bldg & Grounds $14,133 $1,408
5690 Contracted Services $378,747 $525,938
5999 Other Services $0 $75,000
6129 Site Improvement: Other $5,082 $0
6210 Building: Contractor $1,945 $0
6220 Building: Architect Fees $3,350 $975
6290 Building Improvement: Other $7,235 $2,528
6410 Equipment $367,174 $7,700

2007/08 YTD Expenditures $2,097,706 $641,540

Total Project Cost $6,000,000 $6,000,000 $2,284,026 $641,540 $3,074,435
% Expended 38.07%

Progress Statistics
Current Phase:  Contracts and implementation Type of Project: Upgrade to Integrated Information System (IIS)
Phase % Complete:  38%
Schedule Status:  On schedule

Schedule
Conduct internal needs assessment 2006 Select winning vendor May 2007
Issue RFP January 2007 Award Contract August 2007
Conduct demos and vendor review February 2007 Implementation and Training 2008-2010
Negotiate with selected vendors April 2007 Complete Project July 2010

Current Project Status
By the end of February 2008, the new training facility hosted Finance, CORE, and HR training.  All of these modules will serve as the 
foundation for the Student module which includes Curriculum, Student Services, and Financial Aid. Many of the project teams are active in 
mapping business practices and participating in the training and implementation process.  
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Measure W Bond Program
Quarterly Status Report

July 2008

#71730  Lake County Center

Original Budget
Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $15,000,000 $15,000,000 $0 $0 $15,000,000 

07/08 Expenditures through 5/31/08
Object Description

5100 Personal & Consultant Services $248 $4,753 
5940 Other Advertisement $1,582 $0 
6124 Site: Survey/Insp/Testing Fees $20,524 $35,113 
6125 Site: Legal Fees $360 $0 
6129 Site Improvement: Other $12,654 $22,346 

2007/08 YTD Expenditures $35,367 $62,211 

Total Project Cost $15,000,000 $15,000,000 $35,367 $62,211 $14,902,421 
Less projected match ($7,500,000)

Total Project Cost After Match $7,500,000 
% Expended 0.24%

Progress Statistics
Current Phase:  Site Acquisition Type of Project: 
Phase % Complete:  0% Gross Sq. Ft.:  TBD
Schedule Status:  On schedule

Schedule
Site survey and tests July 2008 Submit FPP July 2009
Master Planning September 2008 Preliminary Planning 2009
Site Acquisition November 2008 Acquire State Funding 2010
EIR November 2008 Construction 2011

Current Project Status
Investigations of the preferred site in Lakeport have continued and are near completion. All investigations, to date, have shown 
compatibility for this site as a permanent location for the Lake Center. The City of Lakeport applied for and received approval from the 
Local Agency Formation Commission (LAFCO) for annexation of 150 acres which includes the proposed site. Final purchase negotiations 
continue, pending completion of an appraisal by the current owner of the parcel.

Land acquisition and new facility construction

2565 Parallel Drive
Lakeport
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Measure W Bond Program
Quarterly Status Report

July 2008

#71731  Willits/North County Center

Original Budget
Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $8,000,000 $8,000,000 $0 $0 $8,000,000 

07/08 Expenditures through 5/31/08
Object Description

5940 Other Advertisement $1,452 $0 
2007/08 YTD Expenditures $1,452 $0 

Total Project Cost $8,000,000 $8,000,000 $1,452 $0 $7,998,548 
Less projected match ($4,000,000)

Total Project Cost After Match $4,000,000 
% Expended 0.02%

Progress Statistics
Current Phase:  Preliminary Planning Type of Project: 
Phase % Complete:  0% Gross Sq. Ft.:  TBD
Schedule Status:  On schedule

Schedule
Site Selection Ongoing Submit FPP July 2010
Site survey and tests June 2008 Preliminary Planning 2010
Master Planning February 2009 Acquire State Funding 2011
EIR November 2009 Construction 2012

Current Project Status

CITY OF WILLITS

A site acquisition committee continues to explore possible sites for the Mendocino College Willits/North County Center. A list of sites has 
been developed and the consultant, Ira Bennett, Inc., is conducting feasibility assessments of all sites being considered. 

Land acquisition and new facility construction
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Revision  09/05/2007; 2/5/08

Building
  100 ASMC Student Center - 110
 Schat’s Cafe at the Eagle's Nest - 120
  200 Culinary Arts - 204
 Health & Public Safety - 203
  300 Nursing
  400 Mini Corps Program - 402
 MESA Program - 403
  500 Purchasing
  600 Bookstore, ATM
  700 Lowery Library Bldg.
 Library - 750
 Learning Center - 770
 Little Theatre - 710
  800 Athletics Complex
  900 Gymnasium
1000 MacMillan Hall
 Admission & Records - 1100
 Board Room - 1060
 Business/Personnel Office - 1050
 Career Center - 1200
 Counseling - 1000
 Disability Resource Center - 1000
 Distance Education - 1020
 Financial Aid/EOPS/CalWORKs - 1130
 Foundation - 1065
 Instruction Office - 1020
 Native American Outreach - 1130
 Student Services - 1000
 Superintendent/President's Office - 1070
 Transfer Center - 1200
 Work Experience - 1200
2000 CDV - Child Development Center
 Classroom - 2510
3000 Voc Ed - Vocational Education & Technical Center
 Automotive Technology Lab - 3020
 Ceramics Lab - 3010
 Facilities Planning - 3070
 Physics Lab - 3060
4000 Agriculture/Facility Services/Security
4500 Greenhouse & Gardens
5000 Center for the Visual & Performing Arts
 Center Theatre
 Community Extension - 5110
 Public Information - 5110
6000 Sonoma State University 
 Ukiah Extension
6100 IIS Training - 6110 
 HEP Program- 6120
9000 Science Complex

Disabled Parking and Paths

Handicap Assisted Entry

Welcome!
¡Bienvenidos!

Spring 2008
Ukiah Campus

1000 Hensley Creek Road
Ukiah, CA 95482

Tel: 707-468-3000
Security: 468-3155

www.Mendocino.edu
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