




PROJECTS COMPLETED A B C D E F G H I J K

Line 
No.

Project 
No. Project Name

Original Project 
Bond Budget

Original Match 
Estimates

Total Original 
Project Budget

Current Bond 
Project Budget

Current Match 
Estimates

Total Current 
Project Budget

06/07 
Expenditures

07/08 
Expenditures 

YTD
Total 

Expenditures
Encumbrances 

YTD Balance Comments
1 71711 Re-roof Court Center Buildings 77,850$           77,850$            75,036$             75,036$           75,036$            -$                   75,036$         -$                    
2 71712 Re-roof Agriculture Headhouse 60,000$           60,000$            60,000$             -$                    60,000$           -$                      47,952$         47,952$         5,328$             6,720$            
3 71713 Re-roof Center for Visual and Performing Arts 650,000$         650,000$          650,000$           -$                    650,000$         331$                 268,380$       268,711$       29,820$           351,469$        
4 71714 Re-roof Child Care Center 70,000$           70,000$            70,000$             -$                    70,000$           14,723$            22,084$         36,806$         4,090$             29,104$          
5 71715 Re-roof Physical Education Building 600,000$         600,000$          600,000$           -$                    600,000$         -$                      367,402$       367,402$       39,618$           192,980$        
6 71716 Re-roof Voc/Tech Building 200,000$         200,000$          200,000$           -$                    200,000$         136,874$          24,154$         161,028$       17,892$           21,080$          
7 Subtotal 1,657,850$      -$                    1,657,850$       1,655,036$        -$                    1,655,036$      226,964$          729,972$       956,936$       96,748$           601,353$        

8 PROJECTS IN PROGRESS 

9 No. Project Name
Original Project 
Bond Budget

Original Match 
Estimates

Total Original 
Project Budget

Current Bond 
Project Budget

Current Match 
Estimates

Total Current 
Project Budget

06/07 
Expenditures

07/08 
Expenditures 

YTD
Total 

Expenditures
Encumbrances 

YTD Balance Comments
10 71701 Disabled Access Improvements 500,000$         500,000$          500,000$           -$                    500,000$         -$                      979$              979 -$                     499,021$        
11 71703 Flooring Replacement 400,000$         400,000$          400,000$           -$                    400,000$         -$                      36,878$         36,878 8,465$             354,657$        
12 71704 HVAC Upgrades and Additions 337,500$         112,500$         450,000$          337,500$           112,500$        450,000$         377$                 333,439$       333,816 -$                     116,184$        PG&E Matching Funds
13 71707 Renovation for Instructional & Student Service Expansion 300,000$         300,000$          500,000$           -$                    500,000$         7,622$              191,860$       199,482$       107,557$         192,961$        
14 71708 Replace Instructional Equipment 450,000$         450,000$          450,000$           -$                    450,000$         -$                      47,302$         47,302 240$                402,458$        
16 71719 Library/Learning Resource Center 7,500,000$      7,500,000$      15,000,000$     18,000,000$      14,000,000$   32,000,000$    152,179$          119,639$       271,818$       672,410$         31,055,772$   State/URDA Matching Funds
17 71721 Maintenance/Warehouse 1,500,000$      1,500,000$      3,000,000$       3,000,000$        -$                    3,000,000$      42,521$         42,521$         290,907$         2,666,572$      
34 71724 Modernize Vocational Program Facilities and Equipment 530,000$         530,000$          530,000$           -$                    530,000$         -$                      -$                   -$                   3,512$             526,488$        
18 71727 Enterprise Resource Planning and Network Upgrade 6,000,000$      6,000,000$       6,000,000$        -$                    6,000,000$      186,320$          1,997,805$    2,184,125$    638,127$         3,177,748$     
19 71730 Lake County Center 15,000,000$    15,000,000$     7,500,000$        7,500,000$     15,000,000$    -$                      8,242$           8,242$           -$                     14,991,758$   State/RDA Matching Funds
20 71731 Willits/North County Center 8,000,000$      8,000,000$       4,000,000$        4,000,000$     8,000,000$      1,020$           1,020$           432$                7,998,548$     State/RDA Matching Funds
21 71732 Bond Project Management -$                     -$                      3,000,000$        -$                    3,000,000$      14,890$            140,933$       155,823$       3,430$             2,840,748$     
22 Subtotal 40,517,500$    9,112,500$      49,130,000$     44,217,500$      25,612,500$   69,830,000$    361,387$          2,920,617$    3,282,004$    1,725,079$      64,822,916$   

23 PROJECTS PENDING 

24 No. Project Name
Original Project 
Bond Budget

Original Match 
Estimates

Total Original 
Project Budget

Current Bond 
Project Budget

Current Match 
Estimates

Total Current 
Project Budget

06/07 
Expenditures

07/08 
Expenditures 

YTD
Total 

Expenditures
Encumbrances 

YTD Balance Comments
25 71700 Campus Lighting 135,000$         45,000$           180,000$          135,000$           45,000$          180,000$         -$                      -$                   -$                   -$                     180,000$        PG&E Matching Funds
26 71705 Other Campus Infrastructure 1,000,000$      1,000,000$       1,000,000$        -$                    1,000,000$      -$                      -$                   -$                   -$                     1,000,000$     
27 71706 Point Arena Field Station 1,000,000$      1,000,000$       1,000,000$        -$                    1,000,000$      -$                      -$                   -$                   -$                     1,000,000$     
28 71709 Solar Technology - Energy Generation 3,750,000$      1,250,000$      5,000,000$       3,750,000$        1,250,000$     5,000,000$      -$                      -$                   -$                   -$                     5,000,000$     PG&E Matching Funds
15 71710 Technology Upgrades in Classrooms 400,000$         400,000$          400,000$           -$                    400,000$         -$                      -$                   -$                   -$                     400,000$        
29 71717 Allied Health/Nursing Facility 6,000,000$      6,000,000$       6,000,000$        -$                    6,000,000$      -$                      -$                   -$                   -$                     6,000,000$     
30 71718 Athletic Field Improvements and Renovation 600,000$         600,000$          600,000$           -$                    600,000$         -$                      -$                   -$                   -$                     600,000$        
31 71720 Student Center Cafeteria (renovate current Library Bldg.) 4,000,000$      4,000,000$       4,000,000$        -$                    4,000,000$      -$                      -$                   -$                   -$                     4,000,000$     
32 71722 Media/Computer Graphics Lab 100,000$         100,000$          100,000$           -$                    100,000$         -$                      -$                   -$                   -$                     100,000$        
33 71723 Soccer Field 380,000$         380,000$          380,000$           -$                    380,000$         -$                      -$                   -$                   -$                     380,000$        
35 71725 Scheduled Maintenance Funds for New Buildings 3,000,000$      3,000,000$       3,000,000$        -$                    3,000,000$      -$                      -$                   -$                   -$                     3,000,000$     
36 71728 Distance Education Technology 400,000$         400,000$          400,000$           -$                    400,000$         -$                      -$                   -$                   -$                     400,000$        
37 71729 Parking Lot Expansion and Upgrades 1,000,000$      1,000,000$       1,000,000$        -$                    1,000,000$      -$                      -$                   -$                   -$                     1,000,000$     
38 Subtotal 21,765,000$    1,295,000$      23,060,000$     21,765,000$      1,295,000$     23,060,000$    -$                      -$                   -$                   -$                     23,060,000$   
39
40 Project Totals 63,940,350$    10,407,500$    73,847,850$     67,637,536$      26,907,500$   94,545,036$    588,351$          3,650,589$    4,238,940$    1,821,827$      88,484,269$   
41
42 Unallocated Program Reserve 3,559,650$      3,559,650$       2,862,464$        2,862,464$      2,862,464$     
43
44 Program Total 67,500,000$    10,407,500$    77,907,500$     70,500,000$     26,907,500$  97,407,500$   588,351$         3,650,589$   4,238,940$    1,821,827$      91,346,733$  
45
46 Other Program Revenues 3,000,000$       441,831$         837,933$      1,279,764$    1,720,236$    Interest Income

Mendocino-Lake Community College District
Measure W Bond Program

Projects Financial Summary
Activity Report Through February 29, 2008

Information herein correct as of 2/29/08 3 Printed 4/10/2008



Measure W Bond Program
Quarterly Status Report

April 2008

#71701  Disabled Access Improvements

Original 
Budget Current Budget Expended Encumbered Balance

Prior Year Expenditures $500,000 $500,000 $0 $0 $500,000

07/08 Expenditures through 2/29/08
Object Description

6210 Building: Fixed Furnishings $979 $0
2007/08 YTD Expenditures $979 $0

Total Project Cost $500,000 $500,000 $979 $0 $499,021
% Expended 0.20%

Progress Statistics
Current Phase:  Planning and Implementation Type of Project:  
Phase % Complete:  .2%
Schedule Status:  On schedule

Schedule
Start Preliminary Plans      April 2008 Advertise for Bids June 2008
Develop Project Specifications     May 2008 Award Construction Contract July 2008

Complete Project November 2008

Current Project Status
This project includes the items identified in the ADA compliance assessment and implementation plan that was prepared by the District in 
compliance with the Americans with Disabilities Act. 

Facility and equipment improvements for students 
and employees with disabilities.

Shower Transfer Bench 
PE Building
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Measure W Bond Program
Quarterly Status Report

April 2008

#71703 Flooring Replacement

Original 
Budget Current Budget Expended Encumbered Balance

Prior Year Expenditures $400,000 $400,000 $0 $0 $400,000

07/08 Expenditures through 2/29/08
Object Description

6290 Building Improvement: Other $36,878 $0
6410 Equipment $0 $8,465

2007/08 YTD Expenditures $36,878 $0

Total Project Cost $400,000 $400,000 $36,878 $8,465 $354,657
% Expended 9.22%

Progress Statistics
Current Phase: Planning and implementation Type of Project:  Flooring replacement
Phase % Complete:  10% Gross Sq. Ft. (Building).: 50,000 sq.ft.
Schedule Status:  Establishing project sequencing

Schedule
Prepare plans and specifications On-going Award Contract On-going
Advertise for bid On-going Begin Construction On-going
Open bids On-going Complete Project On-going

Current Project Status
The replacement of the hallway flooring in MacMillan Hall is complete. Additional floor replacements within MacMIllan Hall and in other 
buildings on campus will be scheduled to coincide with specific area renovation projects, and to minimize disruption to class schedules.

MacMillan Hall Flooring Replacement
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Measure W Bond Program
Quarterl Status Report

April 2008

#71704  HVAC Upgrades and Additions

Original 
Budget Current Budget Expended Encumbered Balance

Prior Year Expenditures $450,000 $450,000 $377 $0 $449,623

07/08 Expenditures through 2/29/08
Object Description

5610 Equipment Rental $23,228 $0
5690 Contracted Services $15,627 $0
6280 Building: Service Systems $44,634 $0
6290 Building Improvement: Other $244,431 $0
6420 Equipment (Replacement) $5,519 $0

2007/08 YTD Expenditures $333,439 $0

Total Project Cost $450,000 $450,000 $333,816 $0 $116,184
Less projected match ($112,500)

Total Project Cost After Match $337,500
% Expended 74.18%

Progress Statistics
Current Phase:  Phase II Planning Type of Project:  HVAC
Phase % Complete:  75% Gross Sq. Ft (Building):  N/A
Schedule Status:  On schedule

Schedule
Prepare plans and specifications May 2007 Award Contract June 2007
Advertise for bid May 2007 Begin Construction June 2007
Open bids June 2007 Complete Project On-going

Current Project Status
This first phase of the HVAC upgrade has been completed, including the replacement of the chillers in MacMillan Hall and the Lowery 
Library, as well as replacement of the HVAC system in the Agricultural Headhouse building. Additional projects under review include 
upgrading HVAC systems in buildings on campus to increase both energy and operational efficiency.
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Measure W Bond Program
Quarterly Status Report

April 2008

#71707  Renovation for Instructional & Student Services Expansion

Original 
Budget Current Budget Expended Encumbered Balance

Prior Year Expenditures $300,000 $500,000 $7,622 $0 $492,378

07/08 Expenditures through 2/29/08
Object Description

4510 Other: Supplies $4,211 $886
5610 Equipment Rental $496 $438
6210 Building: Contractor $150,742 $89,761
6220 Building: Architect Fees $45 $15,378
6270 Building: Fixed Furnishings $30,745 $0
6290 Building Improvement: Other $5,621 $1,095

2007/08 YTD Expenditures $191,860 $107,557 $192,961

Total Project Cost $300,000 $500,000 $199,482 $107,557 $192,961
% Expended 39.90%

Progress Statistics
Current Phase:  Phase I Construction, Phase II Planning Type of Project: Remodel  
Phase % Complete: 66% Gross Sq. Ft (Building).: Phase I - 4200sf 
Schedule Status:  On-schedule

Schedule
Prepare plans and specifications May 2007 Award 1st Contracts August 2007
Advertise for bid August 2007 Begin Construction September 2007
Open bids August 2007 Complete Project On-going

Current Project Status

                                  

COMPLETED FINANCIAL AID COUNSELING SERVICES IN PROGRESS

REMODEL

Contracts for three separate projects, were awarded to Ukiah Construction on August 31, 2007. Career Center and Financial Aid are 
complete. The renovation of Counseling Services was started in February 2008 and is scheduled to be completed by July 2008.
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Measure W Bond Program
Quarterly Status Report

April 2008

#71708  Replace Instructional Equipment

Original 
Budget Current Budget Expended Encumbered Balance

Prior Year Expenditures $450,000 $450,000 $0 $0 $450,000

07/08 Expenditures through 2/29/08
Object Description

4310 Instructional Supplies $47,042 $0
5620 Equipment Repair $260 $240

2007/08 YTD Expenditures $47,302 $240

Total Project Cost $450,000 $450,000 $47,302 $240 $402,458
% Expended 10.51%

Progress Statistics
Current Phase:  Ongoing Type of Project:  Equipment
Phase % Complete:  11% Gross Sq. Ft (Building).:  N/A
Schedule Status:  On schedule

Schedule
Identify Needs Ongoing Coordinate Bid Processes Ongoing
Prioritize Planned purchases Ongoing Award and Purchase Ongoing

Current Project Status
Equipment replacement of instructional furniture has been bid, purchased, delivered and set up. Approval of a proposed project to replace 
the Fitness Lab and Weight Room equipment has been forwarded to the Board of Trustees for approval to go to bid.
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Measure W Bond Project
Quarterly Status Report

April 2008

#71712  Re-roof Agriculture Headhouse

Original 
Budget Current Budget Expended Encumbered Balance

Prior Year Expenditures $60,000 $60,000 $0 $0 $60,000

07/08 Expenditures through 2/29/08
Object Description

6290 Building Improvement: Other $47,952 $5,328
2007/08 YTD Expenditures $47,952 $5,328

Total Project Cost $60,000 $60,000 $47,952 $5,328 $6,720
% Expended 79.92%

Progress Statistics
Current Phase:  Close out Type of Project:  Re-roof
Phase % Complete:  100% Gross Sq. Ft (Building).:  5,500 gsf
Schedule Status:  On schedule

Schedule
Prepare project specifications January 2007 Award Contract May 2007
Advertise for bid February 2007 Begin Construction June 2007
Open bids April 2007 Complete Project October 2007

Current Project Status
The Agricultural Headhouse Building re-roof project was awarded to Solano County Roofing in May 2007. The project began in June 2007 
and was completed in October 2007.  The Agricultural Headhouse re-roof project is 100% complete.

Information herein correct as of 2/29/08  9 Printed 4/10/2008



Measure W Bond Program
Quarterly Status Report

April 2008

#71713  Re-roof Center for Visual and Performing Arts

Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $650,000 $650,000 $331 $0 $649,669

07/08 Expenditures through 2/29/08
Object Description

6290 Building Improvement: Other $268,380 $29,820
2007/08 YTD Expenditures $268,380 $29,820

Total Project Cost $650,000 $650,000 $268,711 $29,820 $351,469
% Expended 41.34%

Progress Statistics
Current Phase:  Close out Type of Project:  Re-roof
Phase % Complete:  100% Gross Sq. Ft (Building).:  42,000 gsf
Schedule Status:  On schedule

Schedule
Prepare project specifications January 2007 Award Contract May 2007
Advertise for bid February 2007 Begin Construction June 2007
Open bids April 2007 Complete Project October 2007

Current Project Status
The Center for Visual and Performing Arts re-roof project was awarded to Solano County Roofing in May 2007. The project began in June 
2007 and was completed in October 2007.  The Center for Visual and Performing Arts building re-roof project is 100% complete. 
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Measure W Bond Program
Quarterly Status Report

April 2008

#71714  Re-roof Child Care Center

Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $70,000 $70,000 $14,723 $0 $55,277

07/08 Expenditures through 2/29/08
Object Description

6290 Building Improvement: Other $22,084 $4,090
2007/08 YTD Expenditures $22,084 $4,090

Total Project Cost $70,000 $70,000 $36,806 $4,090 $29,104
% Expended 52.58%

Progress Statistics
Current Phase:  Close out Type of Project:  Re-roof
Phase % Complete:  100% Gross Sq. Ft (Building):  4,200 gsf
Schedule Status:  On schedule

Schedule
Prepare project specifications January 2007 Award Contract May 2007
Advertise for bid February 2007 Begin Construction June 2007
Open bids April 2007 Complete Project October 2007

Current Project Status
The Child Development Center Building re-roof project was awarded to Solano County Roofing in May 2007. The project began in June 2007 
and was completed in October 2007.  The Child Development Center Building re-roof project is 100% complete. 
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Measure W Bond Program
Quarterly Status Report

April 2008

#71715  Re-roof Physical Education Building

Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $600,000 $600,000 $0 $0 $600,000

07/08 Expenditures through 2/29/08
Object Description

6290 Building Improvement: Other $367,402 $39,618
2007/08 YTD Expenditures $367,402 $39,618

Total Project Cost $600,000 $600,000 $367,402 $39,618 $192,980
% Expended 61.23%

Progress Statistics
Current Phase:  Close out Type of Project:  Re-roof
Phase % Complete:  97% Gross Sq. Ft (Building).:  45,000 gsf
Schedule Status:  On schedule

Schedule
Prepare project specifications January 2007 Award Contract May 2007
Advertise for bid February 2007 Begin Construction June 2007
Open bids April 2007 Complete Project May 2008

Current Project Status
The Physical Education Building re-roof project was awarded to Solano County Roofing in May 2007. The project began in June 2007 and 
and except for a connecting hallway between buildings, was completed in October 2007.  The Physical Education Building re-roof project is 
97% complete, with the hallway roof to be completed in May. 
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Measure W Bond Program
Quarterly Status Report

April 2008

#71716  Re-roof Voc/Tech Building

Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $200,000 $200,000 $136,874 $0 $63,126

07/08 Expenditures through 2/29/08
Object Description

6290 Building Improvement: Other $24,154 $17,892
2007/08 YTD Expenditures $24,154 $17,892

Total Project Cost $200,000 $200,000 $161,028 $17,892 $21,080
% Expended 80.51%

Progress Statistics
Current Phase:  Close out Type of Project:  Re-roof
Phase % Complete:  100% Gross Sq. Ft (Building).:  18,000 gsf
Schedule Status:  On schedule

Schedule
Prepare project plans and speJanuary 2007 Award Contract May 2007
Advertise for bid February 2007 Begin Construction June 2007
Open bids April 2007 Complete Project October 2007

Current Project Status
The Vocational/Technical Building re-roof project was awarded to Solano County Roofing in May 2007. The project began in June 2007 and 
was completed in October 2007.  The Vocational/Technical building re-roof project is 100% complete. 
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Measure W Bond Program
Quarterly Status Report

April 2008

#71719  Library/Learning Resource Center

Original 
Budget Current Budget Expended Encumbered Balance

Prior Year Expenditures $32,000,000 $32,000,000 $152,179 $0 $31,847,821

07/08 Expenditures through 2/29/08
Object Description

5230 Travel Business $128 $0
6124 Site: Survey/Insp/Testing Fees $26,000
6220 Building: Architect Fees $119,328 $645,593
6235 Building: Architect's Reimbursable Expenses $183 $817

2007/08 YTD Expenditures $119,639 $672,410

Total Project Cost $32,000,000 $32,000,000 $271,818 $672,410 $31,055,772
Less projected match ($14,000,000)

Total Project Cost After Match $18,000,000
% Expended 0.85%

Progress Statistics
Current Phase:  Preliminary Planning Type of Project:  New Construction
Phase % Complete:  5% Gross Sq. Ft.:   42,582 gsf
Schedule Status:  On schedule

Schedule
Start Preliminary Plans October 2007 Advertise for Bids February 2010
Start Design Development February 2008 Award Construction Contract April 2010
Complete Working Drawings November 2009 Advertise for Equipment January 2011
DSA Approval February 2010 Complete Project December 2011

Current Project Status
The project planning committee and TLCD Architecture have been working to develop the preliminary plans for the project. Building location 
and layout have been presented by the architect for review. Individual user groups are meeting to develop area needs.
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Measure W Bond Program
Quarterly Status Report

April 2008

#71721  Maintenance/Warehouse

Original 
Budget Current Budget Expended Encumbered Balance

Prior Year Expenditures $3,000,000 $3,000,000 $0 $0 $3,000,000

07/08 Expenditures through 2/29/08
Object Description

5230 Travel Business $98 $0
6124 Site: Survey/Insp/Testing Fees $18,751 $21,750
6220 Building: Architect Fees $23,638 $268,192
6235 Building: Architect's Reimbursable Expenses $34 $966

2007/08 YTD Expenditures $42,521 $290,907

Total Project Cost $3,000,000 $3,000,000 $42,521 $290,907 $2,666,572
% Expended 1.42%

Progress Statistics
Current Phase:  Preliminary Planning Type of Project:  New Construction
Phase % Complete:  2% Gross Sq. Ft.:  12,600 gsf
Schedule Status:  On schedule

Schedule
Start Preliminary Plans November 2007 Advertise for Bids October 2008
Start Design Development April 2008 Award Construction Contract November 2008
Complete Working Drawings August 2008 Complete Project June 2009

Current Project Status
Project location and general space allocation have been developed by the planning committee.  A contract with the architect, TLCD 
Architecture, has been signed, and planning has begun. Project estimates and budget are being reviewed prior to finalization of the project 
preliminary plans.
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Measure W Bond Program
Quarterly Status Report

April 2008

#71724  Modernize Vocational Program Facilities and Equipment
Original 
Budget Current Budget Expended Encumbered Balance

Prior Year Expenditures $530,000 $530,000 $0 $0 $530,000

07/08 Expenditures through 2/29/08
Object Description

4310 Instructional Supplies $0 $887
4510 Other Supplies $0 $1,062
6410 Equipment $0 $1,563

2007/08 YTD Expenditures $0 $3,512

Total Project Cost $530,000 $530,000 $0 $3,512 $526,488
% Expended 0.00%

Progress Statistics
Current Phase:  Planning Type of Project:  Equipment and Facility Improvements
Phase % Complete:  0%
Schedule Status:  On schedule

Schedule
Start Preliminary Plans Ongoing Advertise for Bids Ongoing
Start Design Development Ongoing Award Construction Contract Ongoing
Complete Working Drawings Ongoing Complete Project Ongoing

Current Project Status
Planning for the upgrade of vocational programs has begun in conjunction with the updating of the District's Educational Master Plan. Some 
technology upgrades have taken place in the Child Development Center and some vocational classrooms.
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Measure W Bond Program
Quarterly Status Report

April 2008

#71727  Enterprise Resource Planning and Network Upgrade

Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $6,000,000 $6,000,000 $186,320 $0 $5,813,680

07/08 Expenditures through 2/29/08
Object Description

4318 Computer Software $671,094 $31,246
4510 Other Supplies $5,446 $408
5230 Travel Business $31 $0
5240 Travel Prof. Dev. $4,306 $0
5620 Equipment Repair $580,909 $0
5640 Computer Services $42,613 $0
5650 Lease/Rental-Bldg & Grounds $13,570 $1,971
5690 Contracted Services $299,508 $600,277
6129 Site Improvement: Other $5,082 $0
6210 Building: Contractor $1,945 $0
6220 Building: Architect Fees $100 $4,225
6290 Building Improvement: Other $7,235 $0
6410 Equipment $365,967 $0

2007/08 YTD Expenditures $1,997,805 $638,127

Total Project Cost $6,000,000 $6,000,000 $2,184,125 $638,127 $3,177,748
% Expended 36.40%

Progress Statistics
Current Phase:  Contracts and implementation Type of Project:  Upgrade to Integrated Information System (IIS)
Phase % Complete:  25%
Schedule Status:  On schedule

Schedule
Conduct internal needs assessment 2006 Negotiate with selected vendors April 2007
Issue RFP January 2007 Select winning vendor May 2007
Conduct demos and vendor review February 2007 Award Contract August 2007

Complete Project July 2010

Current Project Status
By the end of February, the new training facility hosted Finance, CORE, and HR training.  All of these modules will serve as the foundation 
for the Student module which includes Curriculum, Student Services, and Financial Aid. Many of the project teams are active in mapping 
business practices to help with the implementation process.  

IIS TRAINING FACILITY IIS TRAINING LAB
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Measure W Bond Program
Quarterly Status Report

April 2008

#71730  Lake County Center

Original 
Budget

Current 
Budget Expended Encumbered Balance

Prior Year Expenditures $15,000,000 $15,000,000 $0 $0 $15,000,000 

07/08 Expenditures through 2/29/08
Object Description

5940 Other Advertisement $1,582 $0 
6124 Site: Survey/Insp/Testing Fees $6,300 $0 
6125 Site: Legal Fees $360 $0 

2007/08 YTD Expenditures $8,242 $0 

Total Project Cost $15,000,000 $15,000,000 $8,242 $0 $14,991,758 
Less projected match ($7,500,000)

Total Project Cost After Match $7,500,000 
% Expended 0.05%

Progress Statistics
Current Phase:  Preliminary Planning Type of Project: 
Phase % Complete:  0% Gross Sq. Ft.:  TBD
Schedule Status:  On schedule

Schedule
Site Selection Ongoing Submit FPP July 2009
Site survey and tests February 2008 Preliminary Planning 2009
Master Planning February 2008 Acquire State Funding 2010
EIR November 2008 Construction 2011

Current Project Status

  CITY OF LAKEPORT

Plans for site acquisition are proceeding, with an offer being made on the District's preferred site. Consultants have been contracted to 
perform preliminary site investigations for suitability for a College facility, in accordance with State guidelines. 

Land acquisition and new facility construction
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Measure W Bond Program
Quarterly Status Report

April 2008

#71731  Willits/North County Center

Original 
Budget Current Budget Expended Encumbered Balance

Prior Year Expenditures $8,000,000 $8,000,000 $0 $0 $8,000,000 

07/08 Expenditures through 2/29/08
Object Description

5940 Other Advertisement $1,020 $432 
2007/08 YTD Expenditures $1,020 $432 

Total Project Cost $8,000,000 $8,000,000 $1,020 $432 $7,998,548 
Less projected match -$4,000,000

Total Project Cost After Match $4,000,000 
% Expended 0.01%

Progress Statistics
Current Phase:  Preliminary Planning Type of Project:  
Phase % Complete:  0% Gross Sq. Ft.:  TBD
Schedule Status:  On schedule

Schedule
Site Selection Ongoing Submit FPP July 2009
Site survey and tests June 2008 Preliminary Planning 2009
Master Planning February 2009 Acquire State Funding 2010
EIR November 2009 Construction 2011

Current Project Status

CITY OF WILLITS

A site acquisition committee has been meeting to explore possible sites for the Mendocino College Willits/North County Center. A list of sites 
has been developed and a consultant has been hired to assist in the review and acquisition process. 

Land acquisition and new facility construction
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Measure W Bond Program
Quarterly Status Report

April 2008

#71732  Bond Program Management

Original 
Budget Current Budget Expended Encumbered Balance

Prior Year Expenditures $3,000,000 $3,000,000 $14,890 $0 $2,985,110 

07/08 Expenditures through 2/29/08
Object Description

2110 Classified Salary $27,696 $0 
2111 Administrator Salary $54,974 $0 

3XXX Benefits $31,534 $0 
4318 Computer Software $3,090 $0 
4510 Other Supplies $3,911 $1,715 
4520 Maintenance Supplies $47 $0 
4550 Printing $805 $55 
5230 Travel Business $4,290 $0 
5620 Equipment Repair $340 $1,660 
5740 Legal Advertisement $802 $0 
6210 Building Contractor $1,775 $0 
6410 Equipment $11,669 $0 

2007/08 YTD Expenditures $140,933 $3,430 

Total Project Cost $3,000,000 $3,000,000 $155,823 $3,430 $2,840,747 
% Expended 5.19%

Progress Statistics
Current Phase:  Ongoing Type of Project:  Proposition 39 Local Bond
Phase % Complete: Ongoing
Schedule Status:  On schedule

Schedule
Establish Office August 2007 Coordinate Bid Process Ongoing
Organize Bond Project Ongoing Coordinate Project Management Ongoing
Facilitate Individual Project Planning Ongoing Provide Project Status Reporting Ongoing

Current Project Status
Project reporting is provided to Bond Implementation Planning Committee and the Citizens Bond Oversight Committee. Planning and 
coordination of all projects is managed through the Bond Office. Progress is tracked on an on-going basis and shared with the 
community via continual updating of the M-LCCD website. 
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