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CONSTRUCTION PROJECT CHANGE ORDERS
The Governing Board delegates the authority to the Superintendent/President to authorize construction project change orders, subject to the subsequent ratification of the Governing Board.  Change orders greater than the cost of $10,000 shall require prior Governing Board approval, except under emergency conditions as determined by the Superintendent/President.

The total dollar amount of all change orders on a given construction project shall not be equal to or exceed ten percent (10%) of the dollar amount of the construction contract.

Adopted:
October 20, 1982
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